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CANALIZATION FLOOD CONTROL PROJECT
LEVEE REHABILITATION

Length, mi.

• HATCH/TONUCO BRIDGE LEVEE 36.0
• MESILLA VALLEY LEVEE 46.0
• CANUTILLO LEVEE/FLOODWALL 48.0



CANALIZATION FLOOD CONTROL PROJECT
LEVEE REHABILITATION

WORK PERFORMED TO DATE

• HATCH/TONUCO BRIDGE LEVEE
– GEOTECHNICAL INVESTIGATIONS

• MESILLA VALLEY LEVEE
– GEOTECHNICAL INVESTIGATIONS
– DESIGN RECOMMENDATIONS
– SOLICITATION OF MATERIAL AND EQUIPMENT CONTRACTS
– CONSTRUCTION (ON-GOING)

• CANUTILLO LEVEE/FLOODWALL
– GEOTECHNICAL INVESTIGATIONS



AVAILABLE FUNDING FOR
MESILLA VALLEY

FY 08 APPROPRIATION  + FY 07 CO $11.8 M

FY 08 APPLIED UP TO PRESENT $11.8 M



AVAILABLE FUNDING FOR
EL PASO UPPER VALLEY

INITIAL FY 08 FUNDING AVAILABLE $1.9 M

FY 08 APPLIED UP TO PRESENT $1.9 M



LEVEE LENGTHS TO BE REHABILITATED 
IN FY 08 AND FY 09

Length, mi.
• MESILLA VALLEY LEVEE 21.0

• CANUTILLO/EL PASO LEVEE 2.1



PRESENT STATUS OF PROJECTS

• MESILLA VALLEY LEVEE
TOE OF LEVEE PLATING 1.0 MILE
PLATING OF SLOPE AND TOP 0.2 MILE

• RECTIFICATION PROJECT
(INTERNATIONAL DAM TO 
RIVERSIDE DAM)

HART’S MILL WASTEWAY 75 % COMPLETE 
LEVEE RAISING 100% COMPLETE
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